FORM DPW-CIA 2105 STATE OF HAWAII
Department of Accounting and Genaral Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  February 2014

Date: March 7, 2014

CONTRACTOR: PERInc.
ADDRESS: 378 N Schoo! St. Suite 200 Contract No. 61406 [ d/

City, State ZIP: Honolulu, HI 96817 DAGS Job No. 62-10-0664

PROJECT TITLE: Lilioukalani Bldg, Replace AC Non-Chilled Water Units

CONTRACT FOR INSPECTION BRANCH USE

{ T SUBMITTAL REGSTER | “f COMMENCEMENT REGUIREMENTS
Basic Contract Amount 3 418,000.00  JDUE MONTHLY; [ PROJECT SCHEDULE

i/l DAILY REPORTS [ »] PAYROLL AFFIDAV

JMONTHLY ESTIMATE CHECKLIST | -]/CONTFU\CT NUMBER

1 iEROJECT NAME AND LOCATION [T ALL SIGNATLIRES

CHANGE ORDERS SPECIALTY / MISC: {1 PROJECT ACCEPTANCE

Total & 21,844.00 l[ 1 AIR COND & PAINT ACCPT DONE

Adjusted Contract Amount $ 439,844.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed io Date 10000% § 418,000.00 10000% $  21,844.00 $ 439,844.00

Retained REDUCED [ ) $ 35,382.00 $ 1,790.00 $ 37,172.00

Amount Subject to Payment $ 382,618.00 $  20,054.00 $ 402,672.00

Payments to Date % 367,612.00 $ 18,058.00 ] 385,670.00

Payments Now Due $ 15,006.00 $ 1,996.00 $ 17,002.00

Payment No. FINAL[ ] 4

Rm Pretp e Accgptance PaTe: Pfafiy

!:-Ermpuiact nnd Chsciad by. 2. Icertify that the above bill is correct, just, that payment has not been recelved, and all
J lh MI\ o b vt S e b

AN

%’Q PER, Inc.
4. R .me: Aroa EnginootArchitect ‘M Date: .
m&}ﬂ ¥ MAR 10 2014 %gé%% MR -7 201

5. Approved: Br ol or Dislrict Enginear Date: By signatura / Tithe: Dats
The Public Works Administrator cerifies that change orders have been issued and the work performed

@‘}/ﬁf (4Z5=  wmiozy




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2014

CONTRACTOR: PER Inc. Contract No.: 61406
PROJECT TITLE: Lilioukalani Bldg, Replace AC Non-Chilled Water Units DAGS Job No.: 62-10-0664
a]
m CONTRACT
9 LICENSE BASIC CONTRACT) COMPL | RETN AMOUNT.
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL %| RETAINED
|PER Inc. General Contractor ABC-12302 $418,000]  $418,000] 100.00% 5% $6.417]A

SUB:
NTRACT
LICENSE BASI B-CONTRACT| COMPL. %] RETN AMOUNT
|| SUBCONTRACTOR Tl £ @ AMOUNT| TO DATE|] CMPL %l RETAINED
Babylons Palnting |Painting C-15375 $7,200 $7,200] 100.00%| 10% $720.00
Commercial Sheaimetat |Mechanlcal |eC-4528 $214,350{  §214,350{ 100.00%| 10% $21,435.00
(rantco Pacific |Eleclrical C-21737 $41,717 $41.717] 100.00%] 10% $4,171.70
Hoonanl Landscaping |Arborisl C-26287 $3.300 $3.200] 100.00%) 10% $330.00/
Statewlde linterior Construction BC-25436 $5,000 $5,000] 100.00% 10% $500.00
Tab Engineers Test and Balancing $7.000 $7,000] 100.00% 10% $700.00
Unitek Deamdlition/Abatemant C-11851 $11.085 $11,085] 100.00% 10% $1,108.00
Total Ratained from Subs 5289,652 §28,965|B

| [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

[ $35,382]

| certify that the above retentions are correct for this request.

Checked/Verified by:

|y

Initlal - Project Inspector or Enginaer

PER, Inc.

Name of Contractor

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to thal on
the Monlhly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: February 2014

CONTRACTOR: PER Inc. Contract No.: 61406

PROJECT TITLE: Lilioukalani Bldg, Replace AC Non-Chilled Water Units DAGS Job No.; 62-10-0664
a CHANGE
% ORDER
C LICENSE_ CHANGE ORDER| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE CMPH % RETAINED

PER Inc. General Contractor ABC-23458 $21,844]  $21,.844] 100.00%] 5% s331]A

CHANGE]

ORDER SUB|

LICENSE | CHANGE ORDER SUB] COMPL fl" :IRETN AMOUNT|

| |[SUBCONTRACTOR TRADE NO. AMOUNT| TOQ DATE| CMPL %| RETAINED
CO#1 Commercial SheatmelqMechanical BC-4528 $1,185 $1,185] 100.00% 10% $118
CO#2 Grantco Paclfic Electrical C-21737 $3,653| $3.653] 100.00% 10% 3365
CO#3 Statewlde Interior Construction BC-25436 $1 .696| $1,696] 100.00%] 10% 5169/
CO#4 Commaercial SheetmatdMechanical BC-4528 $1.420| $1.420| 100.00% 0% $142
CO#5 Grantco Pacific IEIeclricaI C-21737 $3.591| $3,591( 100.00% 10% $359
CO#5 Commerclal SheetmethechanIcal 1BC-4528 $496 $496I 100.00% 10% $49
CO#6 Commercial SheetmatdMechanical BC-4528 $1,975 $1,975] 100.00%]  10% $197
#DIViot 10%)| 30

#DIV/O! 10% $0
K#DIvVIO 10% 50)

#DWVID! 10% 50

HOIWIOL 10% S0

#DIVIDI 10% 30

#DIVIO! 10% £0

#DIVIO! 10% $0

#DIVIO! 10% $0

#DIVIO! 10%| $0

#DIV/0! 10% $0

Total Retained from Subs 514,016 $1,309(68

| |cHANGE ORDER GONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $1,790]

| certify that the above retentions are correct for this request.

Checked/Verifiad by:

PER, Inc.

MName of Contractor w
W% mA Inittal - Project Inspector or Englnear
MAR -7 201

By Signalure Date

NOTE:
Columnar totals shall be equal In dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: LILTUOKALANI BUILDING - REPLACE AC NON-CHILLWATER UNITS
BILLING MONTH: December-14 DAGS JOB NO.: 6 2-10-0664 CONTRACT NO.: 61406

CONTRACTOR: PER, INC

VENDOR CODE: 11269700

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
o1 B11-427M $16,392.00 $1,386.00 $15,006.00
Totals: $16,392.00 $1,386.00 $15,006.00
Change Order Payment Suffix: 2, 3
Suffix Fund Symbaol Amount Earned Retainage Amount Due
03 Bl2-441M $2,205.00 $209.00 $1,996.00
Totals: $2,205.00 $209.00 $1,996.00
Grand Total: $18,597.00 $1,595.00 $17,002.00

? Xu o3/ufiy
Verified By

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 11269700

Cost Code 3A1

Voucher No. ‘5_ 4 l/ 30 45

Verified By Ju ( F"7 MAR 17 2014



